

25X1A

Approved For Release 2000/09/08 : CIA-RDP78-03991A000200040008-7

Approved For Release 2000/09/08 : CIA-RDP78-03991A000200040008-7

~~SECRET~~

Security Information

determination of an acceptable sterile type loader. Upon receipt of these samples and a determination as to the most suitable sample, other sources will be queried for comparative bids.

25X1C15a

(b) 7.92mm Cartridge Clips: No change.



25X1A5a2

b. [redacted] (new and completed item): Final negotiations with the subject contractor for procurement of additional transmitting and receiving equipment have been completed and the contract document executed on behalf of the contractor. Negotiations resulted in the contractor's accepting this work at a figure approximately \$9,000 less than his original proposals totaling \$216,633. The cumulative total of the [redacted]

25X1A5a2

c. Status of Requisitions:

(1) Pertinent information concerning the Contract and Purchase Order Branches is attached.

(2) Status of requisitions in this Division:

	Special Purchase	Military Purchase	Contract Branch	Pur. Ord. Branch	Total
Brought fwd.	3	11	81	229	324
Received	26	18	22	170	236
Completed	24	18	11	115	168
Pending	5	11	92	284	392

25X1A1a

Amt. Oblig. [redacted]

4. SPECIAL PROBLEMS

a. Cargo Parachutes (continued item): A cable was received from the field advising that a detailed report is forthcoming covering the complained malfunctions, sterility considerations, and the type of parachutes involved.

~~SECRET~~

~~CONFIDENTIAL~~

Security Information

SECRET
SECURITY INFORMATION

b. Contracts Covered by FY 52 Vouchered Funds (continued item):
Status of the 28 contracts involving 1952 vouchered funds is as follows:

1. Delivery and audit completed. Settlement proposal in process	1
2. Delivery completed. Audit complete but reports not received by PD/Admin.	4
3. Delivery completed, request for audit sent to Planning & Field Audit Branch	3
4. Delivery or service not complete	20
Total	28

5. MAJOR OBJECTIVES

a. Objectives for Calendar Year 1953 (continued item): The bi-weekly report for this item is as follows:

	I. Establish Pool of Cleared Resources for Procurement	50%
	II. Indoctrination of Procurement Personnel with Procurement Practices of Other Government Agencies	100%
	III. Development and Implementation of Procedures for Procurement through GSA	
25X1A6a	A. [REDACTED]	100%
	B. [REDACTED]	100%
25X1A8a	IV. Activate [REDACTED] Procurement Office	60%
	V. Program for Educating Other Offices of the Agency in Correct Requisitioning Practices	15%
25X1C	VI. [REDACTED]	30%
	VII. Promulgate Procurement Policy	
	A. Procurement Division Procedural Manual	100%
	B. Agency Regulations *	30%

*Requirement to rewrite reduced percentage of completion.

25X1A9a

for [REDACTED]